
Public Works Committee Meeting 
 
 
 
Date:    January 11, 2018 
 
Those in Attendance: Freeholder Charles Hassler, Chairman 
    Joseph Federici, Acting County Engineer 
    Michael Mulligan, Solicitor 
    Jeff Ridgway, Director of Operations 
    Ray Owens, Road Dept.     
    Steve Schalick, Transit 
    Doug Akin, “Federici & Akin”  
    Diana Ford, Chief of Adm. Services 
              
Location:   Salem County Engineer’s Office 
    Fifth Street Complex 
 
MINUTES 
 
1. Meeting Facilitator, Director of Operations, Jeff Ridgway. 
2. Attendance was taken. 
3. A  motion was  made by Steve Schalick,  seconded  by  Jeff Ridgway,  that,  the  Minutes  of  the 
 December 5th, 2017 meeting of the Public Works Committee be approved as distributed.  Motion 
 carried. * 
4. Resolutions submitted for the Agenda for the January 17th, 2018 regular Freeholders Meeting.  
 a. Resolution Approving the Execution of Change Order #4-Final for the County of 

Salem Resurfacing of Pointers-Auburn Road, County Road #540 for the County of Salem; 
 b. Resolution Approving the Execution of Change Order #3 ARC of Salem County 

Parking Lot Improvements in Mannington Township for the County of Salem;  
 c. Resolution Authorizing the Filing of An Application for State Aid to Counties under 

the New Jersey Department of Transportation Local Freight Impact Fund  Program for 
Fiscal Year 2018; and 

 d. Resolution Authorizing the Filing of An Application for State Aid to Counties under 
the New Jersey Department of Transportation Local Bridge Future Needs Program for Fiscal 
Year 2018. 

5, Newly appointed Acting County Engineer, Joseph Federici was introduced to all parties. 
6. Due to the recent transition the Status Report prepared by previous County Engineer, James 

McKelvie will be the basis of these Minutes. Discussion items and added notes will be identified in 
italics. 

 
Status Report 

December 29, 2017 
Alaimo Group File: A0930-0012-000 

 
ROADS 

SJTPO-FY2015 
 
Cohansey-Friesburg Road, County Road #635 Resurfacing-Construction:  Transportation Trust Fund 
funding for construction:  $1,000,000.  NJDOT Job # 7010303, FAP-2015-Salem Co-02286.  Cumberland 
County Line to Watsons Mill Road, County Road #672.   Contractor:  “South State, Inc.”  Contract amount:  
$812,384.52.  Paving and striping complete.  Signs and punch list items need to be completed. 
 
Woodstown Road, County Road #603 Resurfacing-Construction:  Transportation Trust Fund funding for 
construction:  $1,220,000, NJDOT Job # 7101312, FAP-2015-Salem Co-02284.  Commissioner’s Pike, 
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County Road #581 to Brickyard Road.  Award of Contract:  June 21.  Contractor:  “South State, Inc.” 
NJDOT Contract amount:  $694,405.27.  Concurrence in Award received.  Pre-construction meeting held 
October 31.  Civil rights documentation in progress by South State, Inc.  Awaiting construction schedule.   
 
Mr. Federici stated that this project is going to get started as soon as the weather breaks. 
 
SJTPO-FY2016 
 
Centerton Road, County Road #553 and Welchville Road, County Road #540-Construction:  
Transportation Trust Fund (TTF) design funding:  $100,000.00.   TTF funding for construction:  $1,600,000.  
Locations:  Centerton Road, County Road #553 from Almond Road, County Road #540 north to Buck Road; 
Centerton Road, County Road #553 from Almond Road, County Road #540 south to the County Line; and 
Welchville-Alloway Road, County Road #540 from the railroad tracks to Main Street, County Road #581.   
Received fully executed agreement from NJDOT. Project ready for bidding.  Schedule for bidding needs 
to be prepared. 
 
Hook Road, County Road #551-Design:  Transportation Trust Fund design funding:  $150,000.  Project 
includes raising a 1,000-foot long section of Hook Road and resurfacing from East Pittsfield Street in 
Carneys Point to Route 295.  Survey services awarded to “Fralinger Engineering” and geotechnical services 
awarded to “TRC Engineers.”  Geotechnical report received.  Meeting with Pennsville Township Engineer 
11/30 to review project.  Township Engineer agreed to provide written confirmation of the Township’s 
request that the County raise the road and confirmation that no residents will be impacted as a result. In-
house design in progress.  Schedule:  Submit preliminary PS&E in January. CED may be needed due 
to federal construction funding.  SE/SC Certification needed.  Recommend submitting plans to 
Pennsville Township Engineer and utilities for review and comment. 
 
Mr. Federici reported that he understands that a submission for this project is due to NJDOT this month.  
 
Watsons Mill Road, County Road #672 and New Bridge Road, County Road #623 - Design:  
Transportation Trust Fund design funding:  $100,000.00.  NJDOT Job # 7101313, FAP–2016–Salem Co-
02427.  Watsons Mill Road, County Road #672 from Commissioners Pike County Road #581 to Aldine-
Friesburg Road, County Road #635 in Alloway Township; and New Bridge Road, County Road #623, from 
500 feet south of Harmersville Road, County Road #658 to Beasleys Neck Road, County Road #651 in 
Lower Alloways Creek Township.  Survey services awarded to “Fralinger Engineering.”  Field survey 
complete, base maps received.  In-house design in progress.  Schedule:  Submit preliminary PS&E In 
January.   
 
Mr. Federici reported that he understands that a submission for this project is due to NJDOT this month.  
 
SJTPO-FY2017  
 
Watsons Mill Road, County Road #672 and New Bridge Road, County Road #623 -Construction:  
Funding in the amount of $1,800,000.  Watsons Mill Road, County Road #672 from Commissioners Pike 
County Road #581 to Aldine-Friesburg Road, County Road #635 in Alloway Township; and  New Bridge 
Road, County Road #623, from 500 feet south of Harmersville Road, County Road #658 to Beasleys Neck 
Road, County Road #651in Lower Alloways Creek Township.   
 
Centerton Traffic Signal Improvements:  FY2017 Congestion Management and Air Quality (CMAQ) 
federal funding in the amount of $75,000 for design and $275,000 for construction, for signal upgrades at the 
intersection of Centerton Road, County Road #553 and Almond Road, County Road #540 in Pittsgrove 
Township.  Design services awarded to “Remington and Vernick Engineers” (RVE) in the amount of 
$34,487.10.  Received fully executed agreement from NJDOT.  Design kickoff meeting held December 12.  
Requested price from RVE for providing traffic counts for turning movements.  Proposed additional 
price received in the amount of $1,621.98.  Requested written breakdown of the price from RVE to 
substantiate a negotiated increase. 
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Mr. Federici reported that he understands a request has been received for additional work; that he will have 
to investigate.   
 
SJTPO-FY2018 
 
Hook Road, County Road #551 Resurfacing-Construction:  Federal construction funding:  $2,000,000 
for resurfacing from East Pittsfield Street in Carneys Point to Route 295. 
 
Five Points and Six Points Roundabout Projects:  SJTPO plans to submit applications to NJDOT for 
funding of both roundabout projects.  Projects are being submitted to Traffic Data & Safety for review 
before they will be evaluated by a Technical Review Committee comprised of the NJDOT Bureau of 
Environmental Program Resources (BEPR), Local Aid, Traffic Data & Safety, as well as FHWA.  SJTPO 
anticipates authorization of Federal funding for both projects in FY 2018.  Funding for Design, Construction, 
and Construction Inspection will be included within the applications.  Six Points will be submitted as part of 
the Local Safety Program, Five Points will be submitted as part of the Roundabout Pilot program.  Check 
with SJTPO on status. 
 
SJTPO Regional Roundabout Feasibility Assessment:  SJTPO is considering pursuing an HSIP-funded 
technical study with NJDOT to do a regional feasibility assessment to identify locations that would be 
eligible to advance HSIP-funded construction of modern roundabouts. The result would be a complete list of 
locations eligible for HSIP-funded roundabouts and would advance up to ten locations for HSIP-funded 
construction.  Check with SJTPO on status. 
 
SJTPO-FY2019 through FY2022   
 
Salem County Mill and Overlay Resurfacing Program:  $1,500,000 per year available for construction 
and $150,000 for field survey and in-house design. 
 
NJDOT Funded County Aid Projects:  
 
2012 County Aid:  NJDOT Funding:  $1,823,000.00.  Project includes three (3) contracts: 
1. ADA Ramp Project at Numerous Locations Throughout the County:  Contract awarded to “Charles 

Marandino, LLC” in the amount of $271,058.50. Contract complete and closed out. 
2. Pointers-Auburn Road, County Road #540, from Marshalltown Road to Bypass Road:  Contract 

awarded to “South State, Inc.,” in the amount of $911,000±.  Construction complete.  NJDOT 
Weigh-In-Motion (WIM) sensor calibration completed. 

3. Woodstown-Alloway Road, County Road #603, East Lake Road to Brickyard Road: Contract 
awarded to “South State Inc.” in the amount of $1,100,000±.  Notice to proceed:  June 27.  Project 
limits extended north of East Lake Road to meet recently paved section just south of Hungry Hill 
Bridge.  Paving work is complete.  Substantially complete.  Completion of punch list needed. 

 
2013 County Aid:  Grant amount is $1,807,000.00.  The Contractor is “R. E. Pierson Construction.”  The 
contract is in the amount of $2,008,280.25. 
1. Alloway-Woodstown Road, County Road #603 from Bailey Street to Liberty Avenue; Construction 

complete. 
2. Woodstown-Pedricktown Road, County Road #602, from Pennsville-Auburn Road, County Road 

#551 to Freed Road;  Construction complete.  Repair of base failure needed.  Change order 
anticipated for repairs. 

 
Mr. Federici reported that he understands there has been a subbase failure; a change order for the repairs 
will have to be investigated.  
  
3. Hollywood Avenue, County Road #618, from US Route #130 to Pennsville-Auburn Road, County 

Road #551.  Construction complete.  Guide rail completed at intersection with South Golfwood 
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Avenue.  Resident complaint from Mariano Massari (856-381-9920) who would like it 
removed.   

Supplemental locations added to project: 
1. Kings Highway, County Road #620 at Mannington Creek Bridge; Construction complete. 
2. Woodstown-Alloway Road, County Road #603 at Hungry Hill Bridge; Construction complete. 
3. Perkintown Road at the Route 295 overpass in order to eliminate rough road conditions.  

Construction complete.  Guide rail work completed. 
 
2014 County Aid:  Grant amount:  $2,365,000.   
Phase 1: 
1. Parvin Mill Road, County Road #645 in Pittsgrove from Morton Avenue at the County line to 

Crystal Road; 
2. Deerfield Road, County Road #540 in Pittsgrove from Centerton Road, County Road  #553 to the 

Cumberland County line;  
3. Bailey Street, County Road #616 in Woodstown from US Route #40 to South Main Street, County 

Road #672; 
Project awarded to South State Inc. in the amount of $1,219,818.92.  Pre-construction meeting October 31.  
Awaiting construction schedule. 
 
Mr. Federici reported that this project should begin as soon as weather permits. 
 
Phase 2: 
4. West Mill Street, County Road #642 in Pedricktown from Straughens Mill Road, County Road #643 

to Railroad Avenue, County Road #602;   
5. State Street, County Road #634 in Penns Grove from Beach Avenue to West Main Street, County 

Road #675; 
6. South Golfwood Avenue, County Road #601 in Carneys Point from Georgetown Road to 

Hollywood Avenue; 
Project awarded to South State Inc. in the amount of $894,168.  Pre-construction meeting needs to be 
scheduled. 
 
Mr. Federici reported that this project will begin after a Pre-Construction Meeting is held and the weather 
permits. 
 
2015 County Aid:  Grant amount:  $2,365,000.  
1. Penns Grove-Pedricktown Road, County Road #642 in Oldmans Township from Route 130 to 

Straughens Mill Road, County Road #643. Base Bid. 
2. Pennsville-Auburn Road, County Road #551 in Carneys Point from NJ Route #48 to Georgetown 

Road. Base Bid. 
3. Pennsville-Auburn Road, County Road #551, 500-foot long section north of Route 48 and south of 

Quilleytown Road.  Flat area to be regraded. Base Bid. 
4. Telegraph Road, County Road #647 in Quinton from County Road #540 to NJ Route #49. Base Bid. 
5. North Broad Street, County Road #607 in Penns Grove and Carneys Point from Main Street to NJ 

Route #130. Base Bid. 
6. Dutch Row Road, County Road #611 from US Route #40 to the Gloucester County line. Base Bid. 
7. McKillip Road, County Road #676, from Welchville-Alloway Road, County Road #540 to the 

Mannington Township line. Alternate A. 
8. Hawks Bridge Road, County Road #540 in Carneys Point and Mannington From US Route #40 to 

Haines Neck Road, County Road #631. Alternate B. 
9. Perkintown Road, County Road #644 from Straughens Mill Road, County Road #643 to Pennsville-

Pedricktown Road, County Road #601. Alternate B. 
10. Marlton Road, County Road #636 in Pilesgrove from Marlton Recreation Area to Kings Highway, 

County Road #620, plus the intersection of Marlton Road and Borton Drive.  Alternate B. 
NJDOT Plan approval received.  Minor plan revisions needed prior to bidding.  County issued PO #17-
03719 for Alaimo Group services. 
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Mr. Federici reported that he understands this project is 99% complete; should be finished by “Alaimo” 
however the issuance of the PO #17-03719 on 12/13/2017 to “Alaimo Group” must be investigated. 
 
2016 County Aid:  NJDOT grant funding in the amount of $2,365,000.   
Roads included: 
1. Alvine Road, County Road #655 from Almond Road, County Road #540 to Route 56 in Pittsgrove 

Township, including drainage improvements at low areas. 
2. Gershal Avenue, County Road #638 from Route 56 Garden Road, County Road #674in Pittsgrove 

Township. 
3. Quinton-Alloway Road, County Road #581 from Route 49 to Greenwich Street, County Road #540 

in Quinton and Alloway Townships. 
4. Pennsville-Pedricktown Road, County Road #601 from Perkintown Road, County Road #644 to 

Penn grove- Pedricktown Road, County Road #642 in Oldmans Township. 
Alaimo Group prepared survey and base mapping, and started design.  County issued PO #17-03719 
for Alaimo Group services. 
 
Mr. Federici reported that the survey and base mapping done by “Alaimo” should be turned over to 
“Federici and Akin” to complete;  again the issuance of the PO #17-03719 on 12/13/2017 to “Alaimo 
Group” must be investigated. 
 
2017 County Aid:  NJDOT grant funding in the amount of $2,399,200. 
1. Quinton-Alloway Road, County Road #581 from NJSH#49 to Woodstown-Alloway Road, County 

Road #603.  Limits need to be reduced to include only from Greenwich Street, County Road 
#540 to Woodstown-Alloway Road, County Road #603 due to overlap with 2016 County Aid 
project.  

2. Pennsville-Auburn Road, County Road #551 from NJSH#140 to Georgetown Road, County Road 
#629. 

3. Salem County Railroad Port Area Improvements, from Fifth Street to West Broadway.  More 
information under Railroads. 

4. Guide rail at some minor bridges may be added to the project. 
Design not started.  County issued PO #17-03719 for Alaimo Group services. 
 
Mr. Federici stated that this project should be turned over to “Federici and Akin”;  again the issuance of the 
PO #17-03719 on 12/13/2017 to “Alaimo Group” must be investigated. 
 
2018 County Aid:  NJDOT funding to be provided to Salem County under this program is $4,842,538.  
SAGE application due 2/1/18.  Some possible projects to consider including:   

1. Monroeville Road from Elmer-Richwood to the County line;  
2. Haines Neck Road from Hawks Bridge Road, County Road #540 to Pointers-Auburn Road. 
3. Priority bridge repairs;  
4. Guide rail at minor bridges. 

Design not started.  County issued PO #17-03719 for Alaimo Group services. 
 
Mr. Federici stated that this project should be turned over to “Federici and Akin”;  again the issuance of the 
PO #17-03719 on 12/13/2017 to “Alaimo Group” must be investigated. 
 
2018 NJDOT Local Freight Impact Fund:  Proposed project:  Resurfacing of Straughns Mill Road, 
County Road #643 from Route 295 to Penns Grove Pedricktown Road, County Road #642, and repairs to the 
Straughns Mill Road Bridge at Beaver Creek.  Funding application submitted through SAGE on 12/19/17 
in the amount of approximately $1.1M.  Resolution to be prepared for Freeholder adoption. 
 

BRIDGES 
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2013 NJDOT Local Bridges, Future Needs Program:  Rehabilitation of Scour Critical Bridges.  NJDOT 
funding:  $1,000,000.  Project includes scour countermeasures at eleven (11) bridges as recommended by 
Bridge Evaluation Reports.  Design and permitting on four (4) locations was begun by “Federici & Akin.”  
“Alaimo Group” proceeded with design of seven (7) remaining locations.  Permit has been received for one 
(1) location, Pleasant Hill Bridge, CB #1701-088. Alaimo Group has been working with DEP to satisfy 
review comments from previous submissions; and working on preparing the permit applications for 
the remaining sites. 
 
2014 NJDOT Local Bridges, Future Needs Program:  Replacement of Murphy’s Bridge, County Bridge 
#1711-111 on Friendship Road in Upper Pittsgrove, which is both functionally obsolete and structurally 
deficient.  NJDOT funding:  $1,000,000.  Design, permitting, and construction management by “Remington 
& Vernick Engineers” in the amount of $97,525.00.  Flood Hazard Area Permit, Freshwater Wetlands 
Permit and Soil Erosion Certification received.  Contacted property owners regarding easements, no 
objections.  Easements needed from adjoining property owners.  Schedule for bidding needed. 
 
Mr. Federici reported that a special meeting will be scheduled with the Consultant and Solicitor Mulligan to 
determine the exact status of the Easements that are needed.  Mr. Federici stated that he understands that 
this project has a very delicate time frame for completion based on permits.   
 
2015 and 2016 NJDOT Local Bridges, Future Needs Program:  Replacement of Jesse Bridge, County 
Bridge #1701-274 on Gershal Avenue in Pittsgrove, which is structurally deficient.  NJDOT funding:  
$2,000,000.  Design, permitting, and construction management by “Churchill Consulting Engineers” in the 
amount of $141,133.00.  Preliminary construction cost estimate:  $2.1 million.  Approximately 5,000 SF of 
Riparian Zone mitigation along Muddy Run required as a condition of the NJDEP Flood Hazard Permit.  
Possible location:  Deer Pen Park in Pittsgrove Township.  Pittsgrove Township indicates that since Deer 
Pen Park property was acquired through the Frank H. Stewart Trust from the National Bank and Trust Co. of 
Gloucester County, mitigation on the property may not be possible.  Trust language forwarded to County 
Solicitor for review for an opinion. 
 
Mr. Federici reported that a special meeting will be scheduled with the Consultant and Solicitor Mulligan to 
determine the best way to establish the 5,000 SF of Riparian Zone mitigation that is required by NJDEP.  
During discussion Mr. Ridgway suggested that maybe a better fit would be the “Green Branch Park” in 
Pittsgrove.   
 
2017 NJDOT Local Bridges, Future Needs Program:  Salem County will receive NJDOT funding in the 
amount of $1,000,000 for repair or replacement of Centerton Bridge, which is functionally obsolete. RFP 
will be needed for design and construction management services. 
 
2018 NJDOT Local Bridges, Future Needs Program:  Salem County’s allotment under this program is 
approximately $1.2 million.  Application due in December 29, 2017.  Project:  Additional funding for 
Centerton Bridge.  Application submitted through SAGE.  Resolution to be prepared for Freeholder 
adoption. 
 
Bridges Requiring Priority Repairs:  Priority repair recommendations received for major and minor 
bridges.  Quarterly reporting on major bridge priority repair status is now required by FHWA and NJDOT 
and is due May 15, August 15, November 15 and February 15.  Met with Road Department to discuss repairs 
that can be performed by the Road Department.  Additional repairs require design and funding for 
completion by contractors.  Intended to include priority repairs in the 2018 County Aid funding 
application due 2/1/18. 
 
Richmanville Bridge, County Bridge #1704-123, on Woodstown-Daretown Road, County Road #615: 
Repairs needed to timber piles and sheeting.  Repair details being prepared.  Intended to include this 
project in the 2018 County Aid funding application due 2/1/18. 
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Bridges Requiring Guide Rail:  Annual program for installation of bridge guide rail using NJDOT 
County Aid funds to be prepared.  Intended to include some bridge guide rail in the 2018 County Aid 
funding application due 2/1/18. 
 

DAMS 
 
Black Road Dam 30-30  
Mannington Township 
Hazard Class: Low 
Owners:  Mannington Township, Catalano and Holliday 
Last inspected: 2017 by “Alaimo Group” 
Next inspection due:  2021 
EAP:  To be submitted by October 2017. 
O&M:  To be submitted by October 2017. 
Condition:  Poor. 
 
East Lake Dam 30-10 
Pilesgrove Township 
Hazard Class: Significant 
Owners:  NJDEP Fish and Wildlife, Pilesgrove Township 
Last inspected: 7/17/10 
Next inspection due:  NJDEP will do the inspection. 
Recently rehabilitated. 
EAP:  None  
O&M:  None 
 
Camp Roosevelt Dam 30-12 
Alloway Township 
Hazard Class: Significant 
Owners: BSA Southern NJ Council 
Last inspected: 2017 by “Alaimo Group”.  Inspection report completed and submitted. 
Next inspection due:  2019 
EAP:  Done. 
O&M:  Done. 
Condition:  Poor. 
 
Ballinger’s Mill Pond Dam 30-13 
Alloway Township 
Hazard Class: Significant 
Owners:  BSA Southern NJ Council 
Last inspected: 2017 by “Alaimo Group”.  Inspection report completed and submitted. 
Next inspection due: 2019 
EAP:  Done. 
O&M:  Done. 
Condition:  Poor. 
 
Algonkin Dam 30-22 
Upper Pittsgrove Township 
Hazard Class: Significant 
Owners:  “Bancroft NeuroHealth” 
Last inspected:  2017 by “T&M Associates.” 
Spillway Design Storm Report, prepared by McCormick Taylor, September, 2017. 
EAP:  Prepared by “T&M Associates,” December 2009, updated September 2012. 
O&M:  Prepared by “T&M Associates,” April 2010. 
Condition:  Poor. 
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Slabtown Lake Dam 30-23 
Upper Pittsgrove Township 
Hazard Class: Low 
Owners:  Township of Upper Pittsgrove, Jodi and Mark Leonetti. 
Last inspected: 2017 by “Alaimo Group” 
Next inspection due:  2021 
EAP:  N/A  
O&M:  To be prepared by April 2018 
Condition:  Poor 
 
Camp Karney Dam 30-8 (aka Avis Mill Pond Dam and Camp Crockett) 
Pilesgrove Township 
Hazard Class: Low 
Owners:  Salem County 
Last inspected: 2017 by “Alaimo Group”. Inspection report completed and submitted. 
Next inspection due:  2019 
EAP:  None. 
O&M:  None. 
Condition:  Unsatisfactory 
Design for rehabilitation by “Churchill.” There is a $1.3M loan for this project, under the 2004 NJDEP Dam 
Restoration Loan Program.  Interest rate: 2%; term: 20 years.  Approximately $300,000 of funds eligible for 
the loan have been spent on engineering and permitting.  Latest cost estimate is approximately $2,000,000.   
Draft O&M Manual prepared by the Salem County Engineer’s Office.  NJDEP Dam Safety and Freshwater 
Wetlands permits received.  Approval of easements from NJDEP Green Acres is required.  Information 
regarding easements sent to NJDEP Green Acres.  Extension of Dam Safety permit until April 24, 2018 
received from NJDEP.  Information requested by Green Acres for easements has been forward to 
Churchill for responses.  Funding for construction and construction management services will be 
needed.  Response to NJDEP Dam Safety review letter needed. 
 
Mr. Federici reported that a special meeting will be scheduled with the Consultant to determine the exact 
status of this project and what is needed to move forward.   
  
Elmer Lake Dam 31-10 
Pittsgrove Township 
Hazard Class: Significant 
Owners:  Salem County, NJDEP Division of Fish and Wildlife 
Last inspected: 5/4/11 
Next inspection due:  2014.  To be done by NJDEP. 
EAP:  Submitted. 
O&M:  None.  NJDEP will prepare the O&M. 
 
Willow Grove Dam 31-23 
Pittsgrove Township 
Hazard Class: Significant 
Owners:  Nature Conservancy 
Last inspected: 10/29/10 
Rehabilitation design by “Pennoni”.  Rehabilitation construction contract amount:  $3,731,607.21.  
Contractor:  “South State, Inc.” Federal funding:  80%; County match: 20%.  Construction complete.  Final 
payment approved by Freeholders on 9/20/17.  As-built plans completed and submitted to NJDEP Dam 
Safety.   
 
Palatine Lake Dam 31-8 
Pittsgrove Township 
Hazard Class: Significant 
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Owners: Palatine Lake Homeowners Association 
Last inspected: 2017 by “Alaimo Group”.  Inspection report completed and submitted. 
Next inspection due:  2019 
EAP:  Done. 
O&M:  Done. 
Condition:  Poor 
 
Thundergust Pond Dam 35-19 
Pittsgrove Township 
Hazard Class: Significant 
Owners:  NJDEP Division of Parks and Forestry 
Inspection:  NJDEP will perform the inspections. 
 
Parvin Lake Dam 35-2 
Pittsgrove Township 
Hazard Class: Significant 
Owners:  NJDEP Division of Parks and Forestry 
Inspection:  NJDEP will perform the inspections. 
 
Coxhat Pond Dam 34-25 
Quinton Township 
Hazard Class: Low  
Owners:  Richard E. and Frances Haash 
Last inspected: April 2017 by “Alaimo Group” 
Next inspection due:  2021 
O&M:  Needs to be prepared and submitted by October 30, 2017. 
Condition:  Fair. 
 
West Branch Dam 34-27 
Lower Alloways Creek Township 
Hazard Class: Low  
Owners:   
Last inspected: May, 2015 by “Alaimo Group” 
Next inspection due:  2019 
H&H, Stability and Failure analysis recommended. 
No O&M 
The inspection report recommends immediate repairs, and preparation of an O&M Manual.  The ownership 
of the dam needs to be confirmed to determine responsibility for repairs.   
 
Cobbs Mill Dam 34-6 
Alloway Township 
Hazard Class: Significant  
Owners:  William Cobb, Alloway Township 
Last inspected: 2008 
Next inspection due:  Past due. Subject to resolution of legal matter.  
Design contract for decommissioning awarded to “Pennoni Associates” in the amount of $56,140.  
“Pennoni” has completed the field survey and wetlands investigation. Wetlands report completed; H&H 
completed for existing and dam breach including Thundergut Pond Dam.  Design in progress; 
Anticipate submission of permit applications to NJDEP in January. 
 
Mr. Federici reported that a special meeting will be scheduled with the Consultant  to determine the exact 
status of this project.   

 
STORMWATER 
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Stormwater Pump Station, Fort Elfsborg Road, Elsinboro:  Flooding of Fort Elfsborg Road and 
surrounding area occurs during heavy rains and high tides.  Concept plans and cost estimates, preliminary 
schedule prepared for a stormwater pump station.  Funding application submitted through njemgrants.org.  
Funding amount is $990,000 with a County match of $110,000.  NJOEM assisted in the preparation of a 
benefit-cost analysis, and appears confident that the project will receive funding.  Additional information 
provided to NJOEM on 3/14/17.   Application is with NJOEM for submission to FEMA. 
 

ENVIRONMENTAL 
 
Gateway Business Park Biennial Certification:  Contract awarded to:  “Pennoni Associates” in the amount 
of $2,500.  Additional funds were authorized in the amount of $3,175.  The Remedial Action Permit has 
been received.  The next scheduled date for biennial certification is due December 7, 2019.  “Pennoni” has 
requested additional compensation of $2,200 for their extra work in responding to NJDEP’s requests, 
for a total contract amount of $7,875.   

TRAFFIC 
 

SJTPO Funded Traffic Studies:  The SJTPO FY2018 Salem County Sub-Regional Planning Grant 
includes $24,000 for consultant studies.  The funding is to be used for various intersections and road 
analyses for which a traffic consultant.  Awarded to “Remington and Vernick” in the amount of 
approximately $21,700 for four (4) locations, including Parvin Mill Road, Watsons Mill Road at 
Commissioners Pike; Route 40/45/Bailey Street; and the intersection of Welchville-Alloway Road and 
Acton Station Road in Alloway.  At the request of Pennsville Township a signal warrant analysis for the 
intersection of Hook Road and East Pittsfield Street was added to the scope of work, at approximately 
$2,500, keeping the contract below $24,000.  Traffic studies received.  Recommendations under review 
in the Engineer’s Office to identify items that may be completed by the Road Department. 
 
Lower Alloways Creek Crosswalk:  A crosswalk has been requested by Lower Alloways Creek Township 
across Locust Island Road at the post office.  A resolution of the governing body was submitted.  Crosswalk 
study completed in-house.  Needs to be reviewed. 
 

BUDGET 
 

Engineer’s Office Budget Request:  Prepared and submitted.  Capital budget request needed. 
 

Alaimo Group Invoices:  The professional services contract requires approval of technical assistance work 
by the Public Works Committee.  Invoices for the period ending 11/30/2017 are shown below.  
 
A0930-0013-000 Technical Assistance $92.50 
A0930-0013-013 2012 County Aid Road Project $1,127.50 
A0930-0013-023 Cohansey Friesburg Road $1,320.00 
A0930-0013-028 SJTPO $450.00 
A0930-0013-034 ARC of Salem County $605.00 
A0930-0013-035 Dam Inspections $715.00 
A0930-0013-042 Hook Road Resurfacing $540.00 
A0930-0014-000 Railroad Engineering $1,820.00 
A0930-0014-010 Railroad Rehab Phase VIb $1,266.93 
A0930-0014-010 Railroad Rehab MP 26.5-28.0 $783.90 
A0930-0014-012 Railroad Rehab Port Area $4,197.65 
A0930-0014-014 Church Street Railroad Culvert $7,452.50 
A0930-0019-000 2014 County Aid $9,779.50 
A0930-0022-000 2015 County Aid $6,505.00 
A0930-0026-000 2016 County Aid $6,538.83 

Total            $43,194.31 
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MISCELLANEOUS 
 
ARC of Salem County:  Grant administrator:  “Triad Associates.”  The project is parking lot resurfacing, 
striping ADA improvements and site lighting. Amount of CDBG funding:  $300,000 of which $250,000 is 
for construction, $15,000 (5%) is for grant administration, and $35,000 (12%) for engineering.  Contractor: 
“South State.”  Contract amount:  approximately $254,000 including site lighting and electrical work.  
Change Order No. 1 in the amount of $250.00 for detectable warning surface quantity adjustment approved 
by the Freeholders on 9/20.  Paving completed.  Completion of punch list needs to be confirmed.  Status 
of wage compliance needs to be confirmed with Triad. 
 
SJTPO FY18 Port Area Planning Study:  SJTPO has awarded a contract to “AECOM” for a multimodal 
transportation planning study of the Salem Port area.  The study will describe the existing operations of the 
port and make recommendations for improvements to rail, water and roadway infrastructure improvements.  
The existence of this study will form the basis for future funding applications.  The study is expected to take 
from August 2017 to February 2018 to complete.  Study in progress. 

 
RAILROAD 

 
Salem County Railroad Port Area Improvements: 

• Project includes railroad rehabilitation from Fifth Street to West Broadway in Salem City; and 
replacement of bulkhead behind the Ardagh glass building. 

• NJDOT FY2018 Local Aid Infrastructure (LAIF) funding in the amount of $3,000,000.   
• NJDOT County Aid 2017 includes this project for additional funding. 
• FEMA funding for repair of a 300-foot section of the bulkhead in the amount of $274,726 to restore 

the bulkhead to pre-disaster conditions, and an additional $151,315 for hazard mitigation 
improvements, for a total of $426,041.  The funding provides 90% reimbursement of eligible costs.  
FEMA deadline for completion:  October 30, 2018.  FEMA Quarterly Report submitted for the 
period October 1-December 31, 2017. 

• NJDEP CAFRA permit received. 
• Contractor:  R.E. Pierson Construction.  Contract Amount:  $3,464,805.65. 
• Preconstruction meeting held 12/12/17; Notice to Proceed issued effective 12/26/16.   
• Contract Period:  180 days. 
• Easements needed from Aluchem and Ardagh for work on their properties.  Check with Mike 

Mulligan on status. 
• NJDEP General Permit GP-10 (online permit) needed for bulkhead replacement. 
• SESC Certification applied for in July 2017, not received yet.  Check with Mike Bonham on 

status. 
• Potential issue with historic fill identified by Ardagh’s LSRP at the pre-construction meeting; 

Recommend meeting with Ardagh’s LSRP and Contractor. 
• Recommend meeting with Ardagh to review plans and any requested railroad modifications 

they may have. 
• Submittals received from Contractor for review. 

 
Mr. Federici asked about the status of the easements required for this project.  Solicitor Mulligan explained 
that he received appraisals on the “Aluchem” property - $1,683.50 and the “Ardagh” property – 
$10,934.00.  Unfortunately, both properties are in the process of being sold and neither wants to jeopardize 
a pending sale.  A lengthy discussion ensued.  Solicitor Mulligan stated that the County has ownership of the 
Railroad Property it is not an easement.  There appears to be some confusion on the number and location of 
the easements that are needed.  Mrs. Ford was asked to set up a meeting with:  Jim McKelvie, “Alaimo”; 
Solicitor Mulligan; and “Pierson” – to discuss the project.     

 
NJDOT Grants #7100322 and #7115325 - Salem Branch Railroad Chestnut Run Culvert Replacement 
and Railroad Rehabilitation Phase 8, MP 17.11 to 17.64, Woodstown Borough 

• Project funding (Culvert):  Total = $490,222.00, State funding is 90%, Sponsor share is 10%. 
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• Project funding (Railroad):  Total= $747,600, State funding is 90%, Sponsor share is 10%. 
• NJDOT deadline for completion:  9/21/18. 
• In-kind replacement of 105” corrugated metal culvert pipe. 
• Field survey completed by Alaimo Group 
• Design and permit applications started by Alaimo Group. 
• Bid items for each grant to be kept separate. 
• Status update requested by Kimberly Giddens of NJDOT Multimodal Grants and Programs. 
• Extension of time will be needed from NJDOT Multimodal Grants and Programs for project 

completion. 
• Note:  Railroad work qualifies for NJDOT County Aid funding, if needed. 

 
NJDOT 2018 Rail Freight Assistance Program:  Funding application submitted 9/15/17.  
 
TIGER Funded Track Rehabilitation – Woolwich Township - Phase VIb:  Project limits: From 
Oldmans Trestle north to Oldmans Creek Road, approximately MP 14.40 to 13.36.  Contractor:  “Railroad 
Construction Co. of South Jersey” (RCC).  Contract amount $1,128,777. Work completed.  Final change 
order and estimate for final payment to RCC to be submitted by Alaimo Group. 
 
TIGER Funded Track Rehabilitation – Mannington Township:  Project limits: MP 26.50 to 28.00 in 
Mannington Township.  Contractor:  “Railroad Construction Co. of South Jersey.”  Contract amount 
$829,440.00.  Work completed.  Final change order and estimate for final payment to RCC to be 
submitted by Alaimo Group. 
 

DISCUSSION ITEMS: 
 
Mr. Federici made a suggestion that “Alaimo” continue the following projects and follow them through to completion.  
Those projects are:  2015 County Aid Project;  “Salem County Railroad Port Area Project”; and the Salem Branch 
Railroad Chestnut Run Culvert Replacement Project.  A lengthy discussion ensued concerning division of existing 
projects. 
 
Mr. Owens reported that they used 600 tons of salt during the last snow fall. 
 
Mr. Schalick submitted a report showing statistics of the County Bus service.  A brief discussion ensued. 
 
DATE  OF  NEXT  MEETING:    The next Public Works Committee Meeting is scheduled for TUESDAY, 
FEBRUARY 6TH,  2018 at 1:30 PM.   
 
A motion was made by Ray Owens, seconded by Steve Schalick,  that, the meeting be adjourned.  Motion carried. *   
 
        Respectfully submitted, 
        Diana Ford 
        Diana Ford 
        Chief of Administrative Services 
 
 
 

*Solicitor Mulligan – recused himself from all motions made and votes taken. 
 


